District 1 School Projects at a Glance
FY 2011-2016

e District 1includes 21 elementary schools, 6 middle schools, and 4 high schools.

e The current Capital Improvements Plan (CIP 2011-2016) calls for 11 modernizations, 8
classroom additions, and 5 gymnasiums to be constructed in District 1. In addition, 7 schools
will receive long-awaited restroom renovations. See chart below.

Bethesda-Chevy Chase
School Project Project Status * Completion Date
Bethesda-Chevy Chase HS Classroom addition Proposed TBD
Bethesda-Chevy Chase New  New School Proposed TBD
Middle School
Bethesda ES Boundary Change with Bradley Hills Approved August 2013
Classroom Addition Under review TBD
Restroom Renovation Approved SY 2015-16
North Chevy Chase ES Gymnasium Approved August 2012
Classroom addition Under review TBD
Restroom renovations Approved SY 2015-2016
Rock Creek Forest ES Modernization Approved January 2015
Rosemary Hills ES Classroom addition Under review TBD
Somerset ES Classroom build-out Approved SY 2010-2011
Westbrook ES Classroom addition Approved August 2013
Gymnasium Approved August 2013
Restroom Renovation Approved SY 2014-15
Walt Whitman
School Project Project Status * Completion Date
Bannockburn ES Capacity study Under review TBD
Bradley Hills ES Classroom addition Approved August 2013
Wood Acres ES Capacity study Under review TBD
Walter Johnson
School Project Project Status * Completion Date
Tilden MS Modernization Programmed August 2017
Farmland ES Modernization Approved August 2011
Ashburton ES Restroom renovations Approved SY 2015-2016
Garrett Park ES Modernization / Gymnasium Approved January 2012
Luxmanor ES Modernization Programmed January 2018
Kensington-Parkwood ES Classroom addition Proposed TBD
Wyngate ES Restroom renovations Approved SY 2014-2015

Classroom addition Recommended August 2013



Winston Churchill

School Project Project Status * Completion Date
Cabin John MS Modernization Approved August 2011
Hoover MS Modernization Approved August 2013
Beverly Farms ES Modernization Approved August 2013
Potomac ES Modernization Programmed January 2018
Seven Locks ES Modernization / Gymnasium Approved January 2012
Wayside ES Modernization Recommended August 2016
Other District 1 Schools
School Project Project Status Completion Date
Cold Spring ES Gymnasium Programmed August 2012
Restroom renovations Approved SY 2013-2014
Viers Mill ES Addition Recommended Aug. 2013
Restroom renovations Approved SY 2015-2016

*Approved: Project has an FY 2011 appropriation approved in the FY 2011- 2016 CIP.

Programmed: Project has expenditures programmed in a future year of the QP for planning
and/or construction funds.

Proposed: Project has facility planning funds approved or recommended in the FY 2011~
2016 CIP for a feasibility study.

Recommended: Project has an FY 2012 appropriation recommended in the Amended FY

2011-2016 CIP.



